

**Questar Pipeline Company**  
**External**  
**Construction / Maintenance**  
**(Forecast for March - October 2010)**

Period	Category	Preliminary Dates	Location	Project	Possible Customer Impact	Duration
<b>Mar.</b>	Maintenance	Mar. 16 - Mar. 19	Price DPP	Price Dew Point Plant DOT's	X	4 days
	Maintenance	Mar. 23	M.L. 68	Clough to Dark Canyon Caliper Pig	X	1 day
	Maintenance	Mar. 25	M.L. 68	Bonanza to Dark Canyon Caliper Pig	X	1 day
	Maintenance	Mar. 30 - Mar. 31	Clay Basin	Spring reservoir conditioning - withdrawal only	X	2 days
<b>Apr.</b>	Maintenance	Apr. 1 - Apr. 14	Clay Basin	Spring reservoir pressure test - facility shut in	X	14 days
	Construction	Apr. 12 - Apr. 16	JL 25	JL 25 install pigging facilities	X	5 days
	Construction	Apr. 13	ML. 68	Replace launcher valve Hunter Mesa	X	1 day
	Maintenance	Apr. 13 - Apr. 14	Thistle	Thistle DOT's	X	2 days
	Maintenance	Apr. 20	M.L. 68	Hunter Mesa to Clough Intergrity Management Smart Pig	X	1 day
	Maintenance	Apr. 29	Kanda	Kanda Station ESD	X	1 day
<b>June</b>	Construction	Jun. 8 - Jun. 10	Fidlar Station	Fidlar Station out of service for tie-in's	X	3 days
	Maintenance	Jun. 14 - Jun. 16	Coleman	Coleman #2 maintenance & DOT's	X	3 days
	Construction	Jun. 14 - Jun. 17	M.L. 68	Line cleaning Bonanza to Dark Canyon	X	4 days
	Maintenance	Jun. 30	M.L. 68	Clough to Bonanza Intergrity Management Smart Pig	X	1 day
<b>Aug.</b>	Construction	Aug. 9 - Aug. 27	Fidlar Station	Fidlar Station Saturns out of service - partial impact	X	3 weeks
<b>Sept</b>	Maintenance	Sept. 13 - Sept. 14	Greasewood	Greasewood Compressor Station DOT's	X	2 days
	Maintenance	Sept. 15	Greasewood	Greasewood ESD	X	1 day
	Maintenance	Sept. 16 - Sept. 17	Greasewood	Greasewood Compressor Station DOT's	X	2 days
	Maintenance	Sept. 20 - Sept. 24	Greasewood	Greasewood DOT's	X	1 week
	Maintenance	Sept. 21	Oak Spring #1	Unit #1 Oak Spring DOT's and Maintenance	X	1 day
	Maintenance	Sept. 22	Oak Spring #2	Unit #2 Oak Spring DOT's and Maintenance	X	1 day
	Maintenance	Sept. 23	Blind Canyon	Blind Canyon Station ESD	X	1 day
<b>Oct.</b>	Maintenance	Oct. 5 - Oct. 6	Clay Basin	Clay Basin fall reservoir conditioning (injection only)	X	2 days
	Maintenance	Oct. 7 - Oct. 14	Clay Basin	Clay Basin pressure test - facility shut in	X	7 days
	Maintenance	Oct. 11 - Oct. 12	Blind Canyon	Blind Canyon #1 DOT's	X	2 days
	Construction	Oct. 11 - Oct. 15	M.L. 68	Pressure uprate and M.L. 103 tie-in's	X	4 days
	Maintenance	Oct. 18 - Oct. 22	Blind Canyon	Blind Compressor Station #2 DOT's	X	1 week