

**Questar Pipeline Company
External
Construction / Maintenance
(Forecast for September - October 2008)**

Period	Category	Preliminary Dates	Location	Project	Possible Customer Impact	Duration
Sept.	Construction	9/8 - 9/12	Kanda	Kanda #4 engine exchange	X	1 week
	Maintenance	9/15 - 9/18	Greasewood	DOT's Greasewood Compressors	X	4 days
Oct.	Maintenance	10/1 - 10/3	Blind Canyon	Maintenance	X	3 days
	Maintenance	10/1 - 10/3	Oak Spring	Preventive Inspection and DOT's Oak Spring #1, 2 and 3	X	3 days
	Maintenance	10/1 - 10/3	Thistle Creek	Preventive Inspection Thistle Creek Compressor	X	3 days
	Maintenance	10/6 - 10/9	Roberson	Preventive Inspection Roberson Compressors	X	4 days
	Construction	10/6 - 10/9	ML #80	ML 80 re-route section for State of Utah	X	1 week
	Maintenance	10/7	Mohave	Service	X	8 hours
	Maintenance	10/8 - 10/15	Clay Basin	Clay Basin field test	X	1 week
	Maintenance	10/9	Cameron	Service	X	8 hours
	Maintenance	10/13 - 10/16	Rock Springs	Preventive Inspection Rock Springs Station	X	4 days
	Maintenance	10/14	Red Mesa	Service	X	8 hours
	Maintenance	10/16	Shiprock	Service	X	8 hours
	Maintenance	10/16	Shiprock	Service	X	8 hours
Construction	10/20 - 10/24	CO2 Plant	Install metering	X	4 days	
Note: This schedule is subject to change. It is recommended the Shippers monitor Questar's critical notices about schedule revisions.						